

Kune - Enhancement #100

Implement improvements suggested by the usability report

08/13/2011 06:55 PM - Vicente J. Ruiz Jurado

Status:	New	Start date:	
Priority:	High	Due date:	
Assignee:	Vicente J. Ruiz Jurado	% Done:	0%
Category:	Group space	Estimated time:	0.00 hour
Target version:		Tags:	
Resolution:			
Description			
http://kune.ourproject.org/2011/08/kune-usability-report/			