

Move Commons - Enhancement #460

Generate icons and semantic code

01/10/2013 10:22 PM - Mario Gallegos

Status:	Feedback	Start date:	06/22/2013
Priority:	High	Due date:	07/27/2013
Assignee:	Mario Gallegos	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	New form		
Tags:			
Description			
<p>We should generate the appropriate icon + semantic code, in the last Step, depending on the decisions taken.</p> <p>This can be implemented for the icons already. For the semantic code, we need to wait until the ontology is updated by Javier de la Cueva.</p>			

History

#1 - 01/22/2013 07:05 PM - Samer -

- Description updated
- Priority changed from Normal to High

#2 - 01/22/2013 07:14 PM - Samer -

- Subject changed from Generate semantic code to Generate icons and semantic code

#3 - 06/28/2013 07:48 PM - Mario Gallegos

- Due date set to 07/06/2013
- Assignee set to Mario Gallegos
- Target version set to New form
- Start date set to 06/22/2013

#4 - 06/28/2013 07:49 PM - Mario Gallegos

- Status changed from New to Feedback

#5 - 07/18/2013 05:06 PM - Mario Gallegos

The semantic code part is already completed.

#6 - 07/18/2013 05:06 PM - Mario Gallegos

- Due date changed from 07/06/2013 to 07/27/2013

#7 - 07/18/2013 05:08 PM - Mario Gallegos

- Target version deleted (New form)

#8 - 07/18/2013 05:09 PM - Mario Gallegos

- Target version set to New form